

SE-Lab2


Name: Aashlesh P

SRN: PES1UG24CS011


Class: 5A

Screenshots of Jira working:


1. Project Board:



2. Epics



3. User Stories:



4. Creating Sprint 1:

TEL Sprint 1

Add dates

(5 work items)

21

0

0

Start sprint

...

TEL-4

View Doctor Specialties

Doctor & ...

To Do

3

^

TEL-5

View Available Consultation Slots

Doctor & ...

To Do

3

^

TEL-6

Book Consultation Slot

Doctor & ...

To Do

5

^

TEL-8

Create & Digitally Sign Prescription

Prescripti...

To Do

5

^

TEL-10

Generate Secure Consultation Room

Secure Vi...

To Do

5

^

+ Create

5. Sprint TODO Board:

TO DO 5

View Doctor Specialties

Doctor & Consultation Management

TEL-4

3

^

View Available Consultation Slots

Doctor & Consultation Management

TEL-5

3

^

Book Consultation Slot

Doctor & Consultation Management

TEL-6

5

^

Create & Digitally Sign Prescription

Prescription Management

TEL-8

5

^

IN PROGRESS

DONE 0

Spaces / Telemedicine Slot Booking Prescription Portal

TEL board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

AP

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 1

View Available Consultation Slots

Doctor & Consultation Management

TEL-5

3

^

+ Create

IN PROGRESS 2

Book Consultation Slot

Doctor & Consultation Management

TEL-6

5

^

Generate Secure Consultation Room

Secure Video Consultation

TEL-10

5

^

DONE 2

View Doctor Specialties

Doctor & Consultation Management

TEL-4

3

^


Create & Digitally Sign Prescription

Prescription Management



TEL-8


5

^




6. Sprint 2:





7. Burndown Chart:



8. Questions:

1. Did your estimations reflect the actual effort?

Yes, the story point estimations generally reflected the actual effort required. Smaller tasks

such as viewing specialties and downloading prescriptions were assigned fewer points, while more complex tasks such as booking consultations, creating prescriptions, and generating secure consultation rooms were assigned higher points.

2. Was your backlog well-prioritized?

Yes, the backlog was well-prioritized. High-priority stories related to the core functionality of the telemedicine system, such as viewing doctors, booking consultation slots, secure consultations, and prescription management, were given higher priority. Rescheduling the consultation was assigned medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned backlog. The higher-priority stories were included in Sprint 1, while the remaining stories were completed in Sprint 2. The stories were moved through To Do → In Progress → Done, allowing the planned work to be completed within the simulated sprint cycles.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the planned work was completed successfully, with the remaining story points decreasing to zero by the end of the sprint. It indicated that the team was able to complete the assigned workload and provided a clear view of the team's progress and capacity during the sprint.